Federal Communications Commission
Washington, D.C. 20554

March 31, 2020

Nexstar Broadcasting, Inc.

Elizabeth Ryder

545 E. John Carpenter Freeway, Suite 700
Irving, TX 75062

Re: Request for Modification and
Waiver of Phase Assignment
KHPX-CD, Georgetown, TX
Facility ID No. 35911

LMS File No. 0000110270

KYLE-TV, Bryan, TX
Facility Id No. 60384
LMS File No. 0000110291

Dear Licensee,

On March 30, 2020, Nexstar Broadcasting, Inc. (the Licensee), the licensee of stations KHPX-
CD, Georgetown, Texas (KHPX-CD), and KYLE-TV, Bryan, Texas (KYLE-TV) (collectively Stations),
filed a Request for Modification and Waiver of Phase Assignment requesting to modify the post-incentive
auction transition phase assigned to the Stations in the Closing and Channel Reassignment Public Notice
from Phase 9 to Phase 10 due to circumstances related to the COVID-19 pandemic.® We grant the
Licensee’s requests for waiver and modify the Stations’ phase assignments to Phase 10, as conditioned
herein.

On March 17, 2020, the Commission issued guidance to all repacked stations assigned to Phase 9,
noting that the Centers for Disease Control and Prevention is closely monitoring an outbreak of
respiratory illness COVID-19 caused by a novel coronavirus, the World Health Organization classified it
as a pandemic, and the President declared it a national emergency. The guidance stated that any station
scheduled to complete its transition in phase 9 that believes it may be unable to meet the May 1, 2020,
deadline will be granted a waiver of the phase 9 deadline and reassignment to phase 10, which begins on
May 2, 2020, and ends on July 3, 2020.2

The Licensee’s request to modify the phase assignments for the Stations to transition to their
post-auction channel due to circumstances related to the COVID-19 pandemic satisfies the requirement
for a waiver pursuant to the March 17, 2020, guidance and is in the public interest. The Stations are part
of Linked-Station Set 74 and are directly upstream of KWKT-TV, Waco, Texas (KWKT-TV). The
Stations must therefore transition at the same time as or before KWKT-TV in order to prevent any

1 See Incentive Auction Closing and Channel Reassignment Public Notice: The Broadcast Television Incentive
Auction Closes; Reverse Auction and Forward Auction Results Announced; Final Television Band Channel
Assignments Announced; Post-Auction Deadlines Announced, GN Docket No. 12-268 et al., Public Notice, 32 FCC
Rcd 2786 (WTB & MB 2017) (Closing and Channel Reassignment Public Notice).

2 Guidance for Stations in Phase 9 of the Post-Incentive Auction Transition as a Result of the Novel Coronavirus
(COVID-19) Pandemic, MB Docket No. 16-306 and GN Docket No. 12-268, Public Notice, DA 20-282 (IATF &
MB, Mar. 17, 2020).



increased levels of temporary pairwise interference beyond two percent.? KWKT-TV is simultaneously
being granted a modification of its phase assignment from Phase 9 to Phase 10.4 Consistent with the
Stations existing coordination obligations, the Licensee is required to continue to coordinate their
transition with KWKT-TV. Staff has confirmed that changing the Station’s transition phase to Phase 10
will not create any new linked-station sets or increased temporary pairwise interference beyond two
percent.

Accordingly, we GRANT the Licensee’s Request for Modification and Waiver of Phase
Assignment and modify the transition phase assignment for the Station from Phase 9 to Phase 10, subject
to all the commitments made in its waiver request, the requirement to coordinate with KWKT-TV, and
compliance with all other Rules applicable to transitioning stations.> Absent Commission authorization to
the contrary, testing on the Station’s post-auction channel may not begin until 12:01 am local time on
May 2, 2020. The Station is required to cease operating on its pre-auction channel no later than 11:59
pm local time on July 3, 2020.% The Station’s construction permit expiration date will also be modified
to correspond to the new phase completion date set forth in this letter.”

Sincerely,
/sl
Barbara A. Kreisman

Chief, Video Division
Media Bureau

Cc (via electronic mail): Christine Reilly, Esqg.

3 See Incentive Auction Task Force and Media Bureau Adopt a Post-Incentive Auction Transition Scheduling Plan,
MB Docket No. 16-306 and GN Docket No. 12-268, Public Notice, 32 FCC Rcd 890, 897, para. 16 (IATF & MB
2017) (allowing temporary increased pairwise (station-to-station) interference of up to two percent during the
transition period).

4 LMS File No. 0000110278.

> See generally 47 CFR § 73.3700 and Incentive Auction Task Force and Media Bureau Remind Repacked Stations
of Certain Post-Auction Transition Requirements and Deadlines, MB Docket No. 16-306 and GN Docket No. 12-
268, Public Notice, 33 FCC Rcd 8240 (IATF & MB 2018).

6 Each transition phase has a testing period during which a station in that phase may begin testing equipment on its
new channel and a phase completion date on which a station must cease operation on its pre-auction channel. The
phase completion date is the date that will be listed in that station’s construction permit as its construction deadline
and is the date the station must cease operation on its pre-auction channel. See Closing and Channel Reassignment
Public Notice, 32 FCC Rcd at 2806, para. 64. A station that commences testing on its post-auction channel before
the beginning of its assigned testing period as modified herein will be operating in violation of Commission rules.

1d. (“The phase completion date is...[also] the date listed in each station’s construction permit as its construction
deadline™). If a station must commence operations on its post-auction channel at variance from the parameters
authorized in its construction permit, it must file for and be granted special temporary authority prior to commencing
operations. See 47 CFR § 73.1635. A station that needs additional time to complete construction of its post-auction
facility beyond its construction permit expiration date must file for a 180-day extension of its construction permit in
accordance with Section 73.3700(b)(5)(iv). Stations needing additional time to construct after a 180-day extension
is granted, will be subject to the Commission’s tolling provisions. 47 CFR § 73.3700(b)(5)(iv). Grant of an
extension of time to construct does not relieve a station of the requirement that it ceases operation on its pre-auction
channel by its assigned phase completion date.



